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FYI.
 
Don / Gary,
 
Please let all the stakeholders know of the construction activities.
 

Valmichael Leos
Federal On-Scene Coordinator (OSC)
1445 Ross Ave  (6SF-PE)
Dallas, Texas  75202
Leos.valmichael@epa.gov
 
214.665.2283    *   fax 214.665.2278

 
 

From: John Laplante [mailto:jlaplante@anchorqea.com] 
Sent: Wednesday, January 15, 2014 3:01 PM
To: Leos, Valmichael
Subject: TCRA Enhancement Construction Schedule - SJRWP Site
 
Valmichael – In regards to the construction schedule for the San Jacinto TCRA enhancement, we plan
to start hauling rock this Friday and expect to complete the construction near the end of the month
or in early February.  This schedule is dependent on having favorable weather and tide conditions
for the construction.  We will provide updates to you in daily construction reports.  We also plan to
perform the final inspection consistent with the OMM plan and procedures immediately following
the construction activities. 
 
Please don’t hesitate to contact David Keith or me if you have any concerns, or if you would like to
coordinate on participation in the construction oversight by EPA during the construction activities.   
 
Regards,
John P. Laplante, PE

ANCHOR QEA, LLC 
jlaplante@anchorqea.com
720 Olive Way, Suite 1900
Seattle, Washington  98101
Main       206.287.9130
Direct     206.903.3323
Fax          206.287.9131

ANCHOR QEA,LLC
www.anchorqea.com
Please consider the environment before printing this email. 
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